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AGENDA DATE:  December 4, 2007 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Notice Of Completion For Mission Canyon Road Water Main Project 
 
 
RECOMMENDATION:   
 
That Council accept the work completed by Schock Contracting Corporation (Schock), 
Contract No. 22,083, for the Mission Canyon Road Water Main Project, Bid No. 3476, in 
the final contract amount of $394,891.82, including approved changes, and approve filing 
of a Notice of Completion. 
 
DISCUSSION: 
 
SCOPE OF WORK 
 
The completed project consisted of the construction of an 8-inch water main, replacing a 
main that failed in the 2005 Federal Emergency Management Agency (FEMA) declared 
rainstorm disaster.  Approximately 1,300 linear feet of water main and two new fire 
hydrants were installed in Mission Canyon Road outside of the 2005 mudslide limits. 
The new water main replaced a copper pipeline that was temporarily installed to provide 
water service to the residences on Paseo del Ocaso Road and nearby homes 
immediately following the disaster. 
  
BACKGROUND 
 
On June 6, 2006, Council awarded the project construction contract to Schock in the 
amount of $273,318.  Council also authorized the Public Works Director to approve 
expenditures for extra work in the amount of $27,332.   Construction of the project started 
in September 2006 and was halted due to citizen concern about fire danger in the work 
area.  On March 6, 2007, Council approved additional change order authority of 
$95,000 for the project due to costs associated with the delay.  The project was 
resumed in May 2007.  The combined change order authority for the project was 
$122,332.   
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SUMMARY 
 
Schock has completed all work in accordance with the contract plans and specifications 
and final inspection of the work for acceptance by the City has taken place. 
 
The final contract amount of $394,891.82 is $121,573.82 over the original contract amount 
of $273,318.  This difference is due to the issuance of contract change orders in the total 
amount of $140,664.82, and differences between bid quantities and quantities measured 
for payment amounting to a credit of $19,091, for a net project cost change of 
$121,573.82. 
 
CHANGE ORDERS 
 
The work covered by change orders consisted of changes associated with the County-
issued revision of the encroachment permit, including: contractor remobilization, 
accelerated costs for the delay in construction, decreased daily work hours, no work on 
red flag alert days, limited open trench, and additional traffic control.  In addition, field 
changes were made to avoid conflicts with other underground utilities. 
 
The following charts summarize the construction contract authorizations: 

CONSTRUCTION CONTRACT FUNDING SUMMARY 
 

  
Base Contract 

Change 
Funds 

 
Total 

Initial Authorization $273,318.00 $  27,332.00 $300,650.00

Additional Authorization $  95,000.00 $  95,000.00

Final Actual Expenditure $273,318.00 $121,573.82  $394,891.82
 

TOTAL PROJECT COST SUMMARY 
 

Design (by Contract & City staff) $  19,836.31

Other Design Costs (Traffic Study, Environmental Analysis Studies) $    9,080.00

Construction Contract $273,318.00

Construction Change Order costs $121,573.82

Construction Management/Inspection (by Contract & City staff) $  55,981.26

Other Construction Costs (testing) $       770.00
TOTAL $480,559.39
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Staff recommends that Council accept the work and approve the filing of a Notice of 
Completion. 
 
PREPARED BY: Joshua Haggmark, Acting Principal Civil Engineer/LS/kts 
 
SUBMITTED BY: Paul Casey, Acting Public Works Director 

APPROVED BY: City Administrator’s Office 
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